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PREFACE 
 
Betty J. Villegas 
Affordable Housing Program Manager 
 
Looking back to the start of the General Obligation Bond Program for Affordable 
Housing, as an appointed member from the private sector to the Housing Bond 
Oversight Advisory Committee, our first task was to figure out how to use the voter 
approved bond funds to develop affordable housing. We needed an implementation 
plan that could provide a public benefit to our community.  It was not an easy task as we 
soon figured out we would need to change legislation at the state level allowing us to 
create a housing trust fund, and use county owned land for creating affordable housing.   
 
We had a very diverse committee that represented many segments of our community, a 
good facilitator with a solid understanding of housing, and support from the Board of 
Supervisors and County Administrator.  After many hours of research, surveys, 
lobbying, and writing, the county was able to work with elected state officials who 
introduced and passed two new Arizona State Statutes allowing counties to create 
housing trust funds, and the authority for the Board of Supervisors to transfer county 
owned land for the purpose of developing affordable housing.  
 
Fast forward to the present, as the Pima County Affordable Housing Program Manager 
and staff to the Pima County Housing Commission, I am confident that as you read this 
report, you will agree that the voters of Pima County made the right choice when they 
approved the General Obligation Bond Funds for Affordable Housing in 1997 and 2004.  
 
Determination, dedication, and support continue to be the dynamic elements that make 
this program successful.  Each project recommended and approved by the Board of 
Supervisors is unique and presents new opportunities that help us learn and expand 
homeownership opportunities to our most vulnerable Pima County residents.   
 
Affordable housing is a basic need for all people.   
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     PIMA COUNTY COMMUNITY DEVELOPMENT AND 
NEIGHBORHOOD CONSERVATION DEPARTMENT 
     Kino Service Center 
2797 East Ajo Way 
Tucson, Arizona 85713 
Phone (520) 243-6777 • Fax (520) 243-6796 
 
 
MEMORANDUM 
 
Date: 10/6/10 
To: C. H. Huckelberry, County Administrator 
 Hank Atha, Deputy County Administrator 
 
From:          Margaret Kish, Director 
Subject: General Obligation Bond Program for Affordable Housing                             
FY 2009/2010 Affordable Housing Bond Program Report to the County Administrator  
The Community Development and Neighborhood Conservation Department (CDNC) 
oversees two specific programs that manages affordable housing and neighborhood 
reinvestment projects funded by voter approved General Obligations Bonds.  These 
bond funded programs differ significantly from other County capital improvement 
projects which typically include detailed information specific to each project when the 
bond proposals were developed.  Both the Affordable Housing Bond Program and the 
Neighborhood Reinvestment Program utilize their designated bond funding for specific 
community based projects currently via an open and continuous application process 
and under the oversight of advisory bodies appointed by the Pima County Board of 
Supervisors.  As of 2004, Affordable Housing Bond Program projects are reviewed by 
the Pima County Housing Commission and recommended to the Pima County Board of 
Supervisors (Board) for final approval.   
 
The 1997 and 2004 bond authorizations (Bond funds), totaling $15M, have been 
successful in providing significant capital for improving and expanding affordable 
housing opportunities throughout Pima County.  To date, $13.5M has been committed 
to 23 projects.  In fiscal year 2009-2010 two (2) of these funded projects—
Westmoreland and Sunnyside Pointe Phase I—have been finalized accounting for a 
cumulative program total of 16 completed projects.   
 
Previously, however, all $15M in Bond funds had been committed in its entirety.  In FY 
2009/2010 it become advantageous to recommend the cancellation of the Pima 
Foreclosure Recovery Project, in effect, making available $1.5M in Bond funds for 
additional projects.  The cancellation of this project was approved by the Housing 
Commission, since it was evident that CDNC’s successful application for HUD 
Neighborhood Stabilization Program II (NSP II) grant funds would conduct similar and 
expanded activities.  Staff anticipates working through the Housing Commission, County 
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Administrator, and Board of Supervisors to commit the remaining funds for future 
projects that employ energy efficient and green building technologies, amongst other 
sustainable development techniques and concepts. 
 
The success of the Affordable Housing Bond Program is also measured by the number 
of housing units that will be completed, in addition to, the total amount of private and 
public dollars leveraged to develop these affordable housing opportunities.  To date, the 
$13.5M in committed Bond funds will create 467 single-family homeownership units, 
269 multi-family rental units and 20 single family rental units.  In total, 784 units of 
affordable housing will be completed at build out leveraging more than $126M in other 
private and public resources.  That equates to $9 leveraged for every $1 in Pima County 
General Obligation Bond Funds for Affordable Housing committed.  At present, 335 of 
these affordable units are now completed and occupied.  
 
This FY 2009-2010 report is presented to the County Administrator regarding the status 
of the bond funded programs and the specific projects that are pending, in process, and 
completed.  This report will focus exclusively on the yearly and cumulative status of the 
Affordable Housing Bond Program and its utilization of 1997 and 2004 Bond funds. 
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FY 2009/2010 
Pima County Affordable Housing Bond Program Annual Report 
 
 
I. Program Overview 
 
In order to better address the affordable housing situation in Pima County, voters 
approved a $5M bond for an Affordable Housing Bond Program in 1997.  Under the 
review and recommendation of the Pima County Housing Bond Oversight and Advisory 
Committee, the Board of Supervisors (Board) approved 9 projects that will produce a 
total of 262 units of affordable housing at final build out utilizing the 1997 Affordable 
Housing Bonds.  Due to the success of the 1997 Bond Program, Pima County voters 
approved an additional $10M bond for affordable housing programs. This 2004 Bond 
Implementation Plan called for the formation of a Pima County Housing Commission to 
oversee the bond authorizations. 
 
The Affordable Housing Bond Program has been created to provide General Obligation 
Bond funds to qualified applicants for the production, development, and/or re-
development of affordable housing projects and programs.  Qualified applicants include: 
non-profit corporations, units of government, licensed private sector builders, or any 
combination thereof.  Briefed below are eligible uses; the application review process; 
fiscal-year 2009-2010 highlights; program reports and details; concluding 
recommendations; and individual project profiles (Appendix A). 
 
In November 2004, the Pima County Board of Supervisors established the Pima County 
Housing Commission.  The Housing Commission assists the Board of Supervisors in 
developing and implementing policies that increase homeownership and improve the 
quality of housing for residents of Pima County.   
 
 
II. Eligible Uses 
 
The Affordable Housing Bond Program is often referred to as an “infrastructure 
improvement program” designed to subsidize the development of affordable and mixed-
income residential subdivisions and developments.  Historically, new off-site 
improvements located within public right-of-ways (ROW) and/or costs associated with 
improvements to existing infrastructure were eligible as determined by respective bond 
council.   Eligible for the Affordable Housing Bond Program have since been expanded 
to include the purchase of land for affordable housing—both improved and 
unimproved—to serve low-income households.   
 
   
III. Application Review Processes 
 
Currently, CDNC Affordable Housing and Community Planning staff manages and 
coordinates an open and continuous application process to solicit affordable and mixed-
income housing developers for the Affordable Housing Bond Program.  Submitted 
applications are initially reviewed by staff, in order of receipt, for completeness to insure 
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that minimal Threshold Criteria have been satisfied by qualified applicants.  Applicants 
are notified by staff regarding the status of their application.  Completed applications 
which meet all Threshold Criteria are further evaluated utilizing the Program Priorities 
ranking system.   
 
The Housing Commission established eight (8) Program Priorities for the Affordable 
Housing Bond Program to quantitatively rate and scores the potential project 
applications for funding.  A Housing Commission project review subcommittee and staff 
further review each application which must score a minimum of 80 points to be placed 
on the full Pima County Housing Commission agenda for final review and discussion.  
Ultimately, the Housing Commission is responsible for the review and recommendation 
of all potential Bond Program projects for final Board of Supervisor approval.  Table 1 
below lists the current members of the Pima County Housing Commission. 
 
  
Table 1:  Pima County Housing Commission, FY2009/2010 
Name District 
Kathleen Hewitt 1 
David Greenberg 1 
Ken Anderson  2 
Frank Thomson 2 
Henry Boice 3 
Tim Escobedo 3 
Brad Smith  4 
Scott Place 4 
Jon Miles  5 
Frank Moreno (Chairman) 5 
Jessica Whyde, SAHBA President County Administrator 
For an exhaustive and complete detail of Pima County’s Affordable Housing Bond 
Program Application; associated Threshold Criteria and Program Priorities; and, 
review processes please see 2004 Bond Application  available online at: 
http://www.pima.gov/CED/Grants/rfp.html#Grants 
 
 
IV. Fiscal Year 2009/2010 Highlights 
 
1. Completed Projects: 
 Sunnyside Pointe Phase I (Sunnyside Pointe Development, LLC) – 
Infrastructure improvements were completed effectively serving 90 affordable 
single family home sites.  Three model homes and a sales office were completed 
for a grand opening event held on 5/22/2010.  As of June 30, 2010, eight 
contracts have already been processed; and of the eight homes sold, one is 
completed and occupied with an additional five under construction.  Old Pueblo 
Community Services and La Frontera Center, Inc. are the developers 
complimented by Pepper Viner Homes as their designated homebuilder. 
 
 Westmoreland Project (Chicanos Por La Causa, Inc.) – Infrastructure 
improvements were completed at this 14 unit, affordable home ownership, 
development that will meet Pima County’s Residential Green Building Standards 
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(Gold Level).   Home sales are expected to start summer 2010. 
 
2. Completed Housing Units: 
 FY 2009/2010 – 18 affordable single family residences have been completed for 
the fiscal year ending 6/30/2010 as a direct result of bond funded infrastructure 
further detailed in Table 2 below: 
 
Table 2:  Units Completed, FY 2009/2010 
Active Projects (Developer) # Units Bond funds $’s/Unit 
We-Chij Estates (OPCS) 1 $21,170 
Copper Vista I (CPLC) 0 $15,000 
Corazon Del Pueblo (HFHT) 7 $17,648 
Lessons From Civano (DDBC) 1 $31,758 
Iowa Project (CPLC) 0 $27,757 
Sylvester Drive Estates (OPCS) 8 $37,308 
Sunnyside Pointe Phase I (OPCS) 1 $37,308 
Totals 18 $187,948 
Average per Unit - $26,850 
 
 
 Cumulative program total – 335 units of affordable housing have been create to 
date utilizing both 1997 and 2004 Bond funds as detailed in Table 3 below: 
 
Table 3:  Total Completed Units as of 06/30/10 
Completed* and Active Projects 
(Developer) # Units Bond funds $’s/Unit 
Sunland Vista (UHDC)* 30 $25,504 
Chantlalli Estates (CPLC)* 37 $8,108 
Balboa Laguna (HFHT)* 36 $22,805 
Valle Del Sur (DDG)* 60 $4,566 
High Sierra Estates (Major Const)* 15 $28,982 
We-Chij Estates (OPCF)* 21 $21,170 
West Ochoa Project (CPLC)* 5 $24,000 
Copper Vista I (CPLC) 2 $15,000 
Casa Bonita III,IV,V (DDG)* 60 $3,077 
Curley School Apts (ISDA)* 30 $11,667 
Corazon Del Pueblo I & II (HFHT) 21 $17,648 
Lessons From Civano (DDBC) 3 $31,758 
Iowa Project (CPLC) 1 $27,757 
Sylvester Dr. Estates (OPCS) 13 $37,308 
Sunnyside Pointe Phase I (OPCS) 1 $37,308 
Totals 335 $316,657 
Average per Unit - $21,110 
 
3. Bond Program Milestones: 
 MLK Apartments – Construction on this City of Tucson Hope VI project begin in 
October 2009 which will provide 68 new fully accessible public housing units for 
seniors and persons with disabilities.  The project is now over 70% complete with a 
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building dedication and ribbon cutting event scheduled for October 15, 2010.   
 
 Ghost Ranch Lodge Apartments Phase I – Construction has began on this 
Atlantic Development conversion and substantial rehabilitation of the historic 
Ghost Ranch Lodge from a motel to affordable rental housing units for seniors 
and special needs populations.  Phase I will utilize Bond funds to renovate 30 
existing Joesler units, in addition to, constructing 30 new residences, resulting in 
60 one-bedroom, one-bathroom, apartments that will retain 1941 the historical 
courtyard design context as originally designed by renowned Swiss architect 
Josias Joesler (1895-1956).  Phase I is 80% complete with leasing activity 
scheduled for summer 2010. 
 
 Barrio San Antonio Civano Demonstration Project – Construction was 
completed on the third of five homes contracted for this project which is also known 
as “Lessons from Civano.”  The completed homes feature energy efficiencies and 
other sustainable design features; including rain water harvesting and native plant 
landscape design. 
 
 We-Chij Estates & Sylvester Drive Estates – Both these projects were 
developed by Old Pueblo Community Services, and are now 100% built-out with a 
total of 34 affordable homes completed and occupied by low-income homebuyers.  
Bond funded improvements for these respective developments were completed in 
June 2008 and June 2009 respectively. 
 
 Corazon Del Pueblo Phase I – This Habitat for Humanity Tucson project is now 
100% built-out with 20 affordable homes completed and occupied by Habitat 
homebuyers.  Bond funded infrastructure for this project was completed in June 2007.  
 
 Corazon Del Pueblo Phase II – The first Habitat home for this project has been 
completed and occupied.  An additional four (4) homes are currently under 
construction under the Habitat for Humanity model.  Bond funded improvements for 
this project were completed in June 2008. 
 
 
V. Program Report and Details 
 
This section provides fiscal year and cumulative program summary followed by a detail 
of 1997 and 2004 Affordable Housing Bond projects.   
 
1. Program Summary – Table 4 provides a fiscal year 2009-2010 and cumulative 
summary of project and financial status of Pima County’s Affordable Housing Bond 
Program.  In the last fiscal year, two (2) projects have been completed.  A project is 
considered complete when all contracted infrastructure work, inspections, and 
associated invoices/billings have been finalized.  This program also employs a cost 
reimbursement system for all projects.  To date, over 93 percent of the 1997 bond funds 
and 39 percent of the 2004 bond funds have been expended. Moreover, opportunity 
exists to fund additional projects with $1.5M made available from the recommended 
cancelation of the Pima Foreclosure Program in lieu of eligible activities being funded by 
the HUD Neighborhood Stabilization Program II grant.   
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Table 4:  Affordable Housing Bond Program Summary, FY 2009/2010 
Bond 
Authorization 
Total 
Amount 
Amount 
Allocated to 
Date 
Amount 
Expended 
FY08/09 
Amount 
Expended 
FY09/10 
 % 
Increase 
(FY08/09 & 
FY09/10)   
Total 
Approved 
Projects to 
Date 
Projects 
Completed 
FY09/10 
Total 
Projects 
Complete 
1997 Housing 
Reinvestment 
Bonds 
$5,000,000 $5,002,715 $4,302,037 4,674,394 9% 9 0 8 
2004 Housing 
Reinvestment 
Bonds 
$10,000,000 $8,500,000 $974,042 3,283,502 237% 14 2 8 
Totals $15,000,000 $13,502,715 $5,276,079 7,957,896 51% 23 2 16 
 
 
2. 1997 Affordable Housing Bond Projects Detail – Table 5 details projects awarded 
1997 Bond funding for affordable housing.  There are a total of nine projects, which 
when built out, will produce 262 affordable homeownership units.  The average 
investment per unit is $19,084 for the 1997 bond program.  There is one remaining 
project with an anticipated Fall 2010 completion date.  The $5M in 1997 Affordable 
Housing bond funds have leveraged nearly $36M in public and private financial 
resources into Pima County for low-income and very low-income households.  For 
detailed completed project information including:  project location; funding amounts; 
identified leveraged resources; actual bond funded improvements; scopes of work; and 
community benefit assessments please see associated projects as listed in Appendix A.      
 
Table 5:  1997 Affordable Housing Bond Projects Detail, FY 2009/2010 
Project Developer(s) Type Tenure 
Affordable 
Units 
Total 
Development 
Costs 
Bond 
Allocation 
Status 
(expected 
completion) 
Administration 
and Planning* 
Pima County n/a n/a n/a n/a $812,807 n/a 
Sunland Vista United Housing SFR  Owner 30 $1,743,925 $765,134 Complete 
Chantlalli 
Estates 
Chicanos Por La 
Causa 
SFR  Owner 37 $6,669,540 $300,000 Complete 
Balboa-Laguna 
Habitat for 
Humanity Tucson 
Patio 
Homes  
Owner 36 $4,336,397 $821,000 Complete 
High Sierra 
Estates 
Major Construction 
/ Old Pueblo 
Community 
Foundation (OPCF) 
SFR  Owner 15 $2,575,663 $434,743 Complete 
Colonia Libre 
Development 
Design Group 
Town 
Homes 
Owner 
(Lease-
Purchase) 
60 $8,004,343 $273,984 Complete 
Copper Vista I 
Chicanos Por La 
Causa 
SFR  Owner 29 $4,339,175 $435,000 Complete 
We-Chij Estates (OPCF) SFR  Owner 21 $3,416,000 $444,580 Complete 
West Ochoa 
Chicanos Por La 
Causa 
SFR  Owner 5 $631,956 $120,000 Complete 
Copper Vista II 
Chicanos Por La 
Causa 
SFR  Owner 29 $4,049,567 $595,467 (9/31/2010) 
Totals       262 $35,766,566 $5,002,715 8 Complete 
*Note:  Approved and eligible expenditures to:  initiate the program ($126,154), marketing ($3,389), and a requested transfer to 
CDNC Neighborhood Reinvestment Division for applicable projects ($683,264). 
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3. 2004 Affordable Housing Bond Projects Detail - Table 6 reports on projects 
awarded 2004 Bond funding for affordable housing.  There are a total of 15 projects, 
when completed, will produce 534 total affordable units, i.e.: 233 homeownership and 
309 rental units, respectively.  The average investment per unit for the 2004 bond 
program is $18,947 for homeownership and $18,075 for rental projects.  In fiscal year 
2008-2009, three (3) 2004 bond projects were completed to complement an existing 
three (3) finalized projects for a total of six (6) completed.   The $10M in 2004 Affordable 
Housing Bond funds have leveraged over $90M in public and private financial resources 
into Pima County for low-income and very low-income households.  Together, the $15M 
in 1997 and 2004 Bond funding has leveraged nearly $125M in investment for 
affordable housing development in Pima County.  For detailed information on completed 
projects please see projects as listed in Appendix A.      
 
Table 6:  2004 Affordable Housing Bond Projects Detail, FY 2009/2010 
Project Developer(s) Type Tenure Affordable 
Units 
Total 
Development 
Costs 
Bond 
Allocation 
Status 
(expected 
completion) 
MLK 
Revitalization 
Plan 
City of Tucson CSD 
HOPE VI 
(Public 
Housing) 
Rental 68 $18,067,009  $1,272,678  (12/30/2010) 
Sylvester Drive 
Estates 
Sylvester Drive LLC 
/Old Pueblo 
SFR  Owner 13 $2,025,500  $485,000  Complete 
Casa Bonita  III, 
IV & V 
Development 
Design Group 
Multi-
family 
(SMI) 
Rental 60 $5,079,843  $184,611  Complete 
Corazon Del 
Pueblo Phase 1 
Habitat for 
Humanity Tucson  
SFR  Owner 20 $2,969,635  $352,694  Complete 
Curley School 
Apartments 
International 
Sonoran Desert 
Alliance 
Multi-
family 
(Live/work) 
Rental 30 $9,373,915  $350,000  Complete 
Lessons From 
Civano @ Barrio 
San Antonio 
Drachman Design-
Build Coalition SFR Owner 5 $1,316,417  $158,793  (06/30/2012) 
Iowa Project Chicanos Por La 
Causa 
SFR Owner 6 $1,065,566  $166,540  (06/30/2012) 
Corazon Del 
Pueblo Phase 2 
Habitat for 
Humanity Tucson 
SFR Owner 
 
20 $2,969,635  $395,466  Complete 
Westmoreland Chicanos Por La 
Causa 
SFR Owner 11 $3,042,403  $407,000  Complete 
Ghost Ranch 
Lodge Apt's 
Phase I 
Atlantic 
Development 
Multi-
family 
(Senior) 
Rental 60 $12,685,022  $1,100,000  (10/30/2010) 
Corazon Del 
Pueblo Phase 3 
Habitat for 
Humanity Tucson 
SFR Owner 20 $2,703,120  $385,000  Complete 
Esperanza En 
Escalante 
Veteran's 
Housing 
Esperanza En 
Escalante SFR Rental 51 $3,524,180  $1,178,000  (06/30/2012) 
Honea Heights 
Redevelopment 
Project 
Town of Marana SFR  Owner 40 $7,392,812  $600,000  (12/30/2012) 
Sunnyside Pointe 
Phase 1 
Sunnyside Point 
LLC.  
SFR Owner 90 $7,062,000  $1,464,218  Complete 
Pima 
Foreclosure 
Program 
Pima County SFR Rental - -  -  Cancelled 
Totals       494 $90,250,227  $8,500,000  8 Complete 
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VI. Recommendations 
 
Due to the successes of the 1997 and 2004 Affordable Housing Bond Programs, staff 
proposes the following recommendations: 
 
1. Include and support an Affordable Housing Bond Program element into the next 
General Obligation Bond Authorization. 
 
2. Direct the Housing Commission and staff to review and update the County’s 
Affordable Housing Bond Program Application to incorporate new eligible uses, 
adjust funding requirements for current market conditions, and to more effectively 
rank and prioritize prospective projects for “project readiness.”  
 
3. Pursue an expedited or “fast tracking” system for all applicable County administered 
development review processes for all Affordable Housing Bond Projects.   
 
4. Direct Housing Commission and staff to explore additional incentives and waivers for 
all applicable County administered development review processes for all Affordable 
Housing Bond Projects.   
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APPENDIX A 
COMPLETED PROJECTS PROFILES 
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1997 BOND AUTHORIZATION COMPLETED PROJECTS 
 
PROJECT:   SUNLAND VISTA (HR1603) 
DEVELOPER:  UNITED HOUSING & EDUCATIONAL DEVELOPMENT CORPORATION 
COMPLETION DATE: 9-30-2003 
AFFORDABLE UNITS 30 
TOTAL UNITS:  65 
 
 
Project Location/Site: 
Sunland Vista Subdivision is located near the southeast corner of South Campbell Avenue and East 
Sunland Vista. 
Funding Amount: 
$765,134 
Leveraged Funds: 
Local Initiatives Support Corporation (LISC) 
HUD HOME Program (City of Tucson CSD) 
Federal Home Loan Bank of San Francisco 
Tucson Electric Power Rate Guarantee Program 
Bond Funded Improvements: 
Off-site infrastructure which included:   new water main, streets, sidewalks, storm drainage, lighting, 
landscaping, block walls, and alleyway ROW improvements. 
Scope: 
Project provided offsite infrastructure to support the construction of 30 new single family homes 
affordable to low-income families. The project also included 35 additional single family homes available 
to moderate income families, the development of which was supported by private funding. 
Community Benefit: 
This project replaced previously vacant/undeveloped land with a new mixed-income residential infill 
development serving both low and moderate income homeowners and their families.
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1997 BOND AUTHORIZATION COMPLETED PROJECTS 
 
PROJECT:    CHANTALLI ESTATES SUBDIVISION (HR1604)  
DEVELOPER:   CHICANOS POR LA CAUSA (CPLC) 
COMPLETION DATE:  6-30-2004 
AFFORDABLE UNITS 37 
TOTAL UNITS:  61 
 
 
Location of Improvements: 
Chantalli Estates Subdivision (Lots 1-61 and Common Areas A and B) is located at southwest corner 
of North Silverbell Road and North Introspect Drive. 
Bond Funding Amount: 
$300,000 
Leveraged Funds/Resources: 
Land donated by Pima County and the City of Tucson 
HUD HOME Program (City of Tucson CSD) 
Fannie Mae Foundation 
Tucson Electric Power Rate Guarantee Program 
Bond Funded Improvements: 
Off-site engineering and infrastructure which included:  new underground utilities, streets, sidewalks, 
storm drainage, lighting, landscaping, block walls. 
Scope: 
Project provided offsite infrastructure to support the construction of 37 new single family homes 
affordable to low-income families. The project also included 24 additional single family homes made 
available to moderate income families, the development of which was supported by private funding. 
Community Benefit: 
This nationally recognized project replaced the old/vacant Silverbell Crusher site with a new mixed-
income residential infill development serving both low and moderate income homeowners and their 
families. The project received the 2005 Award of Excellence from the National Association for County 
Community and Economic Development (NACCED). 
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1997 BOND AUTHORIZATION COMPLETED PROJECTS 
 
PROJECT:    HIGH SIERRA ESTATES SUBDIVISION (HR1607) 
DEVELOPER:   MAJOR CONSTRUCTION & OLD PUEBLO COMMUNITY FOUNDATION 
COMPLETION DATE:  6/30/05 
AFFORDABLE UNITS 15 
TOTAL UNITS:  21 
 
 
Project Site/Location: 
High Sierra Estates Subdivision (Lots 1-21 and Common Areas A, B and C) is located within the Elvira 
Neighborhood near South Santa Clara Avenue and West Carolchristine Place. 
Funding Amount: 
$434,743 
Leveraged Funds/Resources: 
HUD HOME Program (City of Tucson CSD) 
Federal Home Loan Bank of San Francisco 
Bond Funded Improvements: 
Off-site engineering and infrastructure which included:  new underground utilities, streets, sidewalks, 
storm drainage, and landscaping. 
Scope: 
Project provided offsite infrastructure to support the construction of 15 new single family homes 
affordable to low-income families. The project also included 6 additional single family homes that were 
available to moderate income families, the development of which was supported by private funding. 
Community Benefit: 
This project replaced previously vacant/undeveloped land with a new mixed-income residential infill 
development serving both low and moderate income homeowners and their families. 
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PROJECT:    VALLE DEL SUR TOWNHOMES (HR1609)  
DEVELOPER:   DEVELOPMENT DESIGN GROUP 
CURRENT OWNER:  SIMPSON HOUSING CORPORATION 
COMPLETION DATE:  2/03/06 
AFFORDABLE UNITS: 60 
TOTAL UNITS:  60 
 
 
Project Site/Location: 
Valle Sur Townhomes are located at the southeast corner of West 38th Street and South 9th Avenue. 
Funding Amount: 
$273,984 
Leveraged Funds/Resources: 
Low Income Housing Tax Credits (Arizona Department of Housing) 
HUD HOME Program (Arizona Department of Housing) 
Federal Home Loan Bank of San Francisco 
Bond Funded Improvements: 
Off-site engineering and infrastructure which included:  new underground utilities, curbs, sidewalks, 
storm drainage, and landscaping. 
Scope: 
Project provided offsite infrastructure to support the construction of 60 new single family 
townhomes/condominiums affordable to low-income families. 
Community Benefit: 
This infill development project replaced previously vacant/undeveloped land with 60 new townhomes 
serving low income individuals and families in the City of South Tucson. This development provides a 
long term lease-purchase option that provides potential home ownership opportunities for very low 
income families who otherwise could not qualify to purchase a home. 
 
 
 
FY 2009-2010 PIMA COUNTY AFFORDABLE HOUSING BOND PROGRAM REPORT                                  PAGE 17 OF 26 
1997 BOND AUTHORIZATION COMPLETED PROJECTS 
 
PROJECT:    COPPER VISTA I (HR1605)  
DEVELOPER:   CHICANOS POR LA CAUSA (CPLC) 
COMPLETION DATE:  6-30-2006 
AFFORDABLE UNITS: 29 
TOTAL UNITS:  29 
 
 
Location of Improvements: 
The Copper Vista Subdivision (Lots 1-29 and Common Area A) is located at northeast corner of East 
Alvord Road and South Randall Boulevard.  
Bond Funding Amount: 
$435,000 
Leveraged Funds/Resources: 
HUD HOME Program (City of Tucson CSD) 
Tucson Electric Power Rate Guarantee Program 
Bond Funded Improvements: 
Off-site engineering and infrastructure which included:  new underground utilities, streets, curbs, 
sidewalks, and storm drainage. 
Scope: 
Project provided offsite infrastructure to support the construction of 29 new single family homes 
affordable to low-income families. 
Community Benefit: This infill development project will replace previously vacant/undeveloped land 
with 29 new single family homes serving low income individuals and families. 
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PROJECT:   WE CHIJ ESTATES (HR1610) 
DEVELOPER:   PIMA FAIRLAND INC. & OLD PUEBLO COMMUNITY FOUNDATION 
COMPLETION DATE:  10/09/07 
AFFORDABLE UNITS: 21 
TOTAL UNITS:  28 
 
 
Project Site/Location: 
We Chij Estates Subdivision (Lots 1-28) is located at the corner of West Nebraska and South Fairland 
Park Lane directly east of Apollo Middle School and northeast of Liberty Elementary School. 
Funding Amount: 
$444,580 
Leveraged Funds/Resources: 
HUD HOME Program (City of Tucson CSD) 
Federal Home Loan Bank of San Francisco 
Bond Funded Improvements: 
Off-site engineering and infrastructure which included new:  underground utilities, streets, sidewalks, 
storm drainage, and landscaping. 
Scope: 
Project provided offsite infrastructure to support the construction of 21 new single family homes 
affordable to low-income families. The project also includes 7 additional single family homes that will be 
available to moderate income families, the development of which is supported by private funding. 
Community Benefit: 
This project replaced previously vacant/undeveloped land with a new mixed-income residential infill 
development serving both low and moderate income homeowners and their families. 
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PROJECT:    WEST OCHOA (HR1608) 
DEVELOPER:   CHICANOS POR LA CAUSA (CPLC) 
COMPLETION DATE:  6-30-2008 
AFFORDABLE UNITS: 5 
TOTAL UNITS:  5 
 
 
Location of Improvements: 
The Barrio [West] Ochoa Subdivision (Lots 1-5 and Common Area A) is located directly west of South 
9th Avenue and West 25th Street across and the street from the West Ochoa Neighborhood Park. 
Bond Funding Amount: 
$120,000 
Leveraged Funds/Resources: 
Land Donated by the City of Tucson 
HUD HOME Program (City of Tucson CSD) 
Tucson Electric Power Rate Guarantee Program 
Bond Funded Improvements: 
Off-site engineering and infrastructure which included:  new underground utilities, curbs, sidewalks, and 
storm drainage. 
Scope: 
Development activities provided offsite infrastructure to support the construction of five (5) new single 
family homes affordable to low-income families. 
Community Benefit: 
This infill development project replaced a previously vacant and blighted parcel with five (5) new 
single family homes serving low income individuals and families. 
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PROJECT:    BALBOA-LAGUNA (HR1606) 
DEVELOPER:   HABITAT FOR HUMANITY TUCSON 
COMPLETION DATE: 12-30-2008 
AFFORDABLE UNITS: 36 
TOTAL UNITS:  36 
 
 
Location of Improvements: 
The Balboa-Laguna Subdivision (Lots 1-36 and Common Area A, B and C) is located at the northeast 
corner of North Balboa Avenue and West Laguna Street. 
Bond Funding Amount: 
$821,000 
Leveraged Funds/Resources: 
Land Donated by the City of Tucson 
HUD HOME Program (City of Tucson CSD) 
Pascua -Yaqui Tribe 
Federal Home Loan Bank of San Francisco 
Bond Funded Improvements: 
Off-site engineering and infrastructure included: new underground utilities, streets, curbs, sidewalks, 
lighting, storm drainage, and a pocket park that will be owned and maintained by the City of Tucson. 
Scope: 
Project provided offsite infrastructure to support the construction of 36 new, zero lot line, patio homes 
with that are affordable to low income families. 
Community Benefit: 
This in-fill development project replaced previously vacant, blighted/undeveloped land with 36 new 
patio homes with zero lot lines serving low and very low income individuals and families. 
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PROJECT:   CASA BONITA III, IV & V (HR4002) 
DEVELOPER:   DEVELOPMENT DESIGN GROUP  
COMPLETION DATE:  6-30-2006 
AFFORDABLE UNITS: 60 
TOTAL UNITS:  60 
 
Project Location/Site: 
Casa Bonita III, IV & V scattered site, multi-family, projects are located at 1016 East Milton Road, 1050 
East Milton Road and 5720 South Randall Boulevard, respectively. 
Funding Amount: 
$184,611 
Leveraged Funds: 
Low Income Housing Tax Credits (ADOH) 
HUD HOME Program (ADOH) 
HUD HOME Program (City of Tucson CSD) 
Federal Home Loan Bank of San Francisco 
Bond Funded Improvements: 
Off-site Infrastructure which included: new underground utilities, curbs, sidewalks, storm drainage, 
lighting and landscaping. 
Scope: 
Project provided offsite infrastructure to support the construction of 60 new one bedroom apartments 
located on 3 separate parcels, with 20 units and a community building at each parcel.  These units are 
designed to serve very low income persons with special needs, including the seriously mentally ill 
(SMI).    
Community Benefit: 
This project replaced previously vacant/undeveloped land at 3 parcels with three new 20 unit multi-
family developments serving very low income residents with special needs. 
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PROJECT:    CURLEY SCHOOL APARTMENTS (HR4007) 
DEVELOPER:   INTERNATIONAL SONORAN DESERT ALLIANCE (ISDA) 
COMPLETION DATE:  6-30-2007 
AFFORDABLE UNITS: 30 
TOTAL UNITS:  30 
 
 
Location of Improvements: 
The Historic Curley School located at 201 Esperanza Avenue, Ajo, Arizona, 
Bond Funding Amount: 
$350,000 
Leveraged Funds/Resources: 
Low Income Housing Tax Credits (ADOH) 
ADOH Housing Trust Fund and HOME Program (HUD) 
Pima County HOME Program (HUD) 
Federal Home Loan Bank of San Francisco 
Pima County, HUD Community Development Block Grant (CDBG) 
Bond Funded Improvements: 
Off-site engineering and infrastructure included:  new underground utilities, sewer, curbs, sidewalks, 
storm drainage, lighting, landscaping, and block walls. 
Scope: 
Project provided offsite infrastructure to support the renovation and conversion of the former Curley 
School into 30 live/work apartments affordable to very low-income households. 
Community Benefit: 
This nationally recognized project renovated and converted the historic Curley School into 30 live-
work rentals designed for low-income artists, artisans and creative home businesses.  The project 
also included renovation of the school auditorium, which is now available to local residents. 
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PROJECT:    CORAZON DEL PUEBLO PHASES I, II & III (HR4003, HR4011 & HR4013) 
DEVELOPER:   HABITAT FOR HUMANITY TUCSON 
COMPLETION DATE:  6-30-07, 6-30-08 & 6-30-09 
AFFORDABLE UNITS: 60 
TOTAL UNITS:  393 
 
 
Location of Improvements: 
The Corazon Del Pueblo Subdivision (Lot 1-393 and Common Areas A, B, C and D) is located at South 
Van Buren Avenue and East Elvira Road. 
Bond Funding Amount: 
Phase I: $352,694   
Phase II:  $395,466 
Phase III: $385,000 
Leveraged Funds/Resources: 
HUD HOME Program (City of Tucson CSD) 
Federal Home Loan Bank of San Francisco 
Bond Funded Improvements: 
Off-site engineering and infrastructure included:  new underground utilities, streets, curbs, sidewalks, 
lighting, storm drainage, and landscaping. 
Scope: 
Phases I, II and III provided offsite infrastructure to support the construction of 60 new single family 
homes that will be affordable to low income families.  The project also includes the development of over 
300 additional single family homes supported by private funding that are available to moderate income 
families. 
Community Benefit: 
Habitat for Humanity Tucson has partnered with four local homebuilders to develop this project, which 
replaced previously vacant, blighted/undeveloped land with a new mixed income subdivision serving 
both low and moderate income households. 
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PROJECT:    SYLVESTER DRIVE ESTATES (HR4004) 
DEVELOPER:   SYLVESTER DRIVE LLC / OLD PUEBLO COMMUNITY FOUNDATION 
COMPLETION DATE:  12/30/08 
AFFORDABLE UNITS: 13 
TOTAL UNITS:  13 
 
 
Project Site/Location: 
Sylvester Drive Estates Re-subdivision (Lots 1-13) is located at West San Juan Trail and South 
Sylvester Drive. 
Funding Amount: 
$485,000 
Leveraged Funds/Resources: 
Pima County Industrial Development Authority 
Federal Home Loan Bank of San Francisco+ 
Bond Funded Improvements: 
Off-site engineering and infrastructure included: new underground utilities, curbs, sidewalks, storm 
drainage and landscaping. 
Scope: 
Project provided offsite infrastructure that will support the construction of 13 new single family homes 
affordable to low-income families.  
Community Benefit: 
This project replaced previously vacant/undeveloped land with a residential infill development serving 
both low income homeowners and their families.  Storm drainage improvements will also benefit 
existing homes at the south end of Sylvester Drive. 
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PROJECT:    WESTMORELAND PROJECT (HR4012) 
DEVELOPER:   CHICANOS POR LA CAUSA, INC. 
COMPLETION DATE:  06/16/10 
AFFORDABLE UNITS: 11 
TOTAL UNITS:  14 
 
 
Project Site/Location: 
The Westmoreland Subdivision (Lots 1-14 and Common Areas A, B, C and D) is located at North 
Westmoreland Avenue across from West Placita Cobre in the Menlo Park neighborhood. 
Funding Amount: 
$407,000 
Leveraged Funds/Resources: 
City of Tucson Land Grant 
HUD HOME Program (City of Tucson CSD) 
Tucson Electric Power Grant 
Bond Funded Improvements: 
Off-site engineering and infrastructure included: grading; site drainage; underground utilities; new street 
and access drives; sidewalks; paving; and, curbs and curb cuts.   
Scope: 
Project provided offsite infrastructure that will support the construction of 14 new single family homes. 
This mixed income affordable housing development will fund 11 affordable units to low-income families.  
Community Benefit: 
This project is a mixed income subdivision that will represents a total of fourteen new units of owner-
occupied housing in District #5 of which eleven will be affordable to low-income homebuyers earning at 
or below 80% of the area median income (AMI).  These single-family town homes will include solar 
water heaters, grey-water system, rainwater harvesting and will meet Tucson Electric Power’s Rate 
Guarantee program standards for efficiency. This development has also received a preliminary Gold 
Rating under the new Pima County Residential Green Building Standards. 
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PROJECT:    SUNNYSIDE POINTE PHASE I (HR4017) 
DEVELOPER:   SUNNYSIDE POINTE DEVELOPMENT, L.L.C. 
COMPLETION DATE:  6/28/10 
AFFORDABLE UNITS: 90 
TOTAL UNITS:  90 
 
 
Project Site/Location: 
Sunnyside Pointe Subdivision (Lots 1-267 and Common Areas A, B and C) is located at South Park 
Avenue and East Robert Hanson Drive Sylvester Drive. 
Funding Amount: 
$1,464,218 
Leveraged Funds/Resources: 
Federal Home Loan Bank of San Francisco 
Neighborhood Stabilization Program II 
Bond Funded Improvements: 
Architectural and engineering; site survey and testing; grading; underground utilities; stormwater 
drainage; street paving; side walks, curbs and curb cuts; landscaping and irrigation; and, permits.   
Scope: 
Project provided design and construction of site improvements that will support the development of the 
90 single family home sites for affordable workforce housing. 
Community Benefit: 
This project is a partnership amoungst 2 non-profit housing agencies (La Frontera and Old Pueblo 
Community Services) and a private home builder (Pepper-Viner Homes) working together to develop 
and construct 90 single family homes that will be affordable to low-income home buyers in Pima 
County.   The site was a previously vacant and undeveloped parcel that was subject of eligal dumping 
and transient camps.  Model homes and a sales office have since been completed. 
 
 
 
